
From: Gary Moore
To: Halasz, Stephen (Austin,TX-US)
Cc: 'Steve Wilson'; Jonathan Carroll
Bcc: Arredondo, Alonzo
Subject: Re: Falcon
Date: 03/28/2012 02:14 PM
Attachments: Copy of Falcon critical path 20120326.xlsx

Stephen:

Thanks for the timeline.  I need to have the start dates associated with this timeline and I
 assume that I will get this by Friday, March 30, 2012 but preferably earlier.  It is
 inexcusable that the treatment system is not already installed and running as the
 expedited continuation of the project should have been negotiated as part of the sale of 
 the site so that we did not miss a beat.  The way I see it, there has been no cleanup
 progress at the site for at least a month and probably longer.  I expect immediate
 expedited actions and have not seen that to date.  Also, you guys should not be delaying
 actions waiting on me to approve a new schedule as I am expecting actions immediately
 in the most expeditious manner regardless of cost.  As I see it now, you guys are currently
 a minimum of 88 days behind schedule based upon the Amended Order but in actuality it
 is much longer since technically it would be the completion date associated with the
 timeline approved in the original AOC for this site.  I urge you guys to expedite all reviews
 and activities as each day I am becoming more and more impatient.  I want to know when
 thing are happening and NOW!!!!

Thanks

Gary Moore
Federal On-Scene Coordinator
EPA Region 6
Cell: 214-789-1627 
Work: 214-665-6609
email: moore.gary@epa.gov

▼ "Halasz, Stephen (Austin,TX-US)" ---03/27/2012 02:45:56 PM---Gary, We're still waiting
 on the tank contractor and we're putting our project schedule into Microso

From:    "Halasz, Stephen (Austin,TX-US)" <SHalasz@trcsolutions.com>
To:    Gary Moore/R6/USEPA/US@EPA
Date:    03/27/2012 02:45 PM
Subject:    Falcon

Gary,

 
We’re still waiting on the tank contractor and we’re putting our project schedule into
 Microsoft Project but in the meantime here’s a schedule of upcoming work.  The good
 news is that Lazarus finally gets it and we’re working as fast as we can to make things
 happen.

 

Stephen Halasz
*9566893*

9566893
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*********************** ATTACHMENT NOT DELIVERED 
 *******************

This Email message contained an attachment named 
  image001.jpg 
which may be a computer program. This attached computer
 program could
contain a computer virus which could cause harm to EPA's
 computers, 
network, and data.  The attachment has been deleted.

This was done to limit the distribution of computer
 viruses introduced
into the EPA network.  EPA is deleting all computer
 program attachments
sent from the Internet into the agency via Email.

If the message sender is known and the attachment was
 legitimate, you
should contact the sender and request that they rename
 the file name
extension and resend the Email with the renamed
 attachment.  After
receiving the revised Email, containing the renamed
 attachment, you can
rename the file extension to its correct name.

For further information, please contact the EPA Call
 Center at
(866) 411-4EPA (4372). The TDD number is (866) 489-4900.
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